
Quarterly Progress Report

Task

Task 1, Phase 1 – Literature Search

 Period Starting Date - Ending Date:

Jan. 1 - March 31

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1, Phase 2.  Presentation of Literature Review 
Findings
Task 2: Develop a Proposed Methodology
Task 3: Apply New Wayfinding Methods
Task 4: Administer Survey
Task 5 – Compile Survey Results
Task 6 – Prepare Guidelines
Task 7 - Reporting

10
5

10
10
15
10
20
20

0 100 10
0 100 5

0 75 7.5
10 100 10
50 85 12.75
25 75 7.5
0 50 10

20 90 18
Final Report

80.8TOTAL 100 %  %

 Project Title: Improving Public Transit Schedules, Timetables People Can Actually Read

 Pincipal Investigator:
Fallat, George Alexander

 NJDOT Research Project Manager:
Edward Kondrath

 Project Starting Date: Jan 1, 2003

 RFP Number: 22-2002

 Task Order Number/Study Number:
38

1.Progress this quarter by task:
The schedule prototypes were finalized.  Proposed modifications were integrated 
into NJ TRANSITs schedule production software, produced and delivered for 
testing.  As part of the time-based laboratory experiment, a pilot test with 
nine subjects was conducted in order to identify problems,if any, with the 
survey and testing procedures. Certain techniques were revised and a few 
questions were re-structured in order to obtain the most actual output. The 
final set up of the laboratory experiments have been made. The experiments will 
be video recorded, so that they can be reviewed later for finer resolution. The 
time required by each subject for a particular question will be recorded within 
the video and could be retrieved for final analysis. A microphone will be 
provided to the subject for better resolution of the voice. The experimenter 
will be continuously monitoring the experiment and would provide the necessary 
help if the subject needs any.

Conduct performance tests of prototypes.
Compile test results.
Prepare second draft report.
Prepare Final Report

2. Proposed activities for next quarter by task:

Dec 31, 200
3

 Original Project Ending Date:

 Modified Completion Date:
2004,

Page 1 of 2



Quarterly Progress Report

 Modified Contract Amount $157,239.00
 Total Project Expenditure to date $71,750.00
 % of Total Project Budget Expended 45.63%

$0.00 Total Project Budget

6. Budget summary:

Task 1.  Draft Literature Search submitted.  Task 2.  Detailed literature submitted.  
Task 3.  Focus group sessions completed and draft meeting minutes prepared.

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
None to date
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